

**MENTAL HEALTH** Central and Eastern Sydney  
**& SUICIDE PREVENTION**  
 REGIONAL PLAN

**Year One Implementation Report**  
 October 2019 - November 2020

 **3** years  
 for implementation  
 (2019 - 2022)

 **7**  
 priority areas

 **88**  
 ACTIONS

**3** Signatories and Partners  



**60** reviewed in year one implementation strategy  
 ACTIONS  
 82% were on track for completion by the project end date


 **11**  
 Lived experience representatives

- 3** consumer Representatives
- 3** carer Representatives
- 5** Aboriginal community Representatives

**65**  MEMBERS

**43**  MEETINGS in 2020

**8** Joint Protocols developed  


**1** Major Co-Design Research Project Undertaken in 2020  


**1** online navigation tool developed  
 Headstart Central and Eastern Sydney  


**1** Orientation Resource for Lived Experience Representatives  


**1** Catalogue of Professional Development Opportunities  
